



# FRAGO 5 PCMH 4<sup>TH</sup> Level MEPRS Activation Status

LEGEND: ■ COMPLETED and VERIFIED

■ IN TRANSITION

■ NO PROGRESS

|             |   |                       |                  |  |
|-------------|---|-----------------------|------------------|--|
| <b>TASK</b> | <b>1: Submit PCMH 4th Level MEPRS Request to AMPO</b> | <b>S: 01 JAN 2013</b> | <b>COMPLETED</b> |  |
|-------------|---|-----------------------|------------------|--|

| <b>TASK</b> | <b>2: Complete PCMH 4th Level MEPRS Code Transition</b> | <b>S: 01 MAR 2013</b> |   |      |
|-------------|---|-----------------------|---|------|
| NCQA        | MTF   | UPDATED               | MOST RECENT STATUS  | LEAD |
| 2011        | DUNHAM AHC - FPC  | 5 MAR 13              | Home names are not correct in all MEPRS systems; Group names not correct on TOC   | NRMC |
| 2011        | ANDREW RADER AHC – FPC                                  | 5 MAR 13              | Home names are not correct in all MEPRS systems; still using old MEPRS Codes/FCCS on TOC  | NRMC |
| 2011        | OKUBO FAMILY PRACTICE CLINIC – FPC                      | 12 MAR 13             | T3 enrollment freeze and HDD upload is delaying MAMC; region states – go live date is 1 May   | WRMC |
| 2011        | EISENHOWER AMC - FPC                                    | 5 MAR 13              | Site will convert 1 Apr; codes have not been loaded in MEPRS systems and incorrect naming convention on TOC. <b>Should be completed by 8 MAR 2013</b> | SRMC |
| 2011        | BG CRAWFORD F. SAMS USAHC-CAMP ZAMA                     | 5 MAR 13              | Home names are not correct in all MEPRS systems; GRP and PLOC incorrect   | PRMC |

| <b>TASK</b> | <b>3: Complete PCMH 4th Level MEPRS Code Transition</b> | <b>S:01 MAR 2013</b> |  |      |
|-------------|---|----------------------|--|------|
| NCQA        | MTF   | COMPLETED            | MOST RECENT STATUS   | LEAD |
| 2012        | AHC KAISERSLAUTERN                                      | 5 MAR 13             | MEPRS systems correct; GRP name incorrect on TOC   | ERMC |
| 2012        | LANDSTUHL REGIONAL MEDCEN - PEDS                        | 5 MAR 13             | MEPRS systems correct; GRP name incorrect on TOC   | ERMC |
| 2012        | AHC LIVORNO   | 5 MAR 13             | MEPRS systems correct; GRP name incorrect on TOC   | ERMC |
| 2012        | GUTHRIE AHC   | 5 MAR 13             | 4 <sup>th</sup> level MEPRS transition complete  | NRMC |
| 2012        | USAHC CAMP HUMPHREYS                                    | 5 MAR 13             | Set-up in MEPRS systems incomplete; GRP and PLOC set-up incorrect for TOC                              | PRMC |
| 2012        | TRIPLER AMC - FPC                                       | 5 MAR 13             | Set-up in MEPRS systems incomplete; old set-up and MEPRS codes on TOC                                  | PRMC |
| 2012        | WARRIOR OHANA MEDICAL HOME *                            | 5 MAR 13             | Set-up in MEPRS systems incomplete; GRP and PLOC set-up incorrect for TOC                              | WRMC |
| 2012        | RODRIGUEZ AHC-FT. BUCHANAN                              | 5 MAR 13             | 4 <sup>th</sup> level MEPRS transition complete  | SRMC |
| 2012        | SOUTHCOM CLINIC   | 5 MAR 13             | 4 <sup>th</sup> level MEPRS transition complete  | SRMC |
| 2012        | EISENHOWER AMC – IM                                     | 5 MAR 13             | Set-up in MEPRS systems complete; team name incorrect on TOC. <b>Should be completed by 8 MAR 2013</b> | SRMC |
| 2012        | TMC-4-STOCKADE-FT. GORDON                               | 5 MAR 13             | 4 <sup>th</sup> level MEPRS transition complete  | SRMC |

| <b>TASK</b> | <b>4: Complete PCMH 4th Level MEPRS Code Transition</b> | <b>S:01 APR 2013</b> |   |      |
|-------------|---|----------------------|---|------|
| NCQA        | MTF   | COMPLETED            | MOST RECENT STATUS  | LEAD |
| 2011        | MADIGAN AMC – FPC                                       | 12 MAR 13            | T3 enrollment freeze and HDD upload is delaying MAMC; region states – go live date is 3 June  | WRMC |
| 2011        | MADIGAN AMC - PEDS                                      | 12 MAR 13            | T3 enrollment freeze and HDD upload is delaying MAMC; region states – go live date is 13 May  | WRMC |
| 2011        | US ARMY HEALTH CLINIC-MCCHORD AFB - FMC                 | 12 MAR 13            | T3 enrollment freeze and HDD upload is delaying MAMC; region states – go live date is 17 June | WRMC |
| 2011        | SFC NATHAN L. WINDER FAMILY MEDICINE CLINIC- FMC        | 12 MAR 13            | T3 enrollment freeze and HDD upload is delaying MAMC; region states – go live date is 1 May   | WRMC |
| 2012        | BARQUIST ARMY HEALTH CLINIC                             | 5 MAR 13             | MEPRS systems correct; GRP name incorrect   | NRMC |
| 2012        | KIRK AHC  | 5 MAR 13             | Names incorrect in MEPRS systems; old name/MEPRS on TOC                                       | NRMC |
| 2012        | KIMBROUGH AMBULATORY CARE CENTER                        | 5 MAR 13             | Names incorrect in MEPRS systems; old name/MEPRS on TOC                                       | NRMC |
| 2012        | SCHOFIELD BARRACKS AHC - FPC                            | 5 MAR 13             | Set-up in MEPRS systems incomplete; old set-up on TOC   | PRMC |
| 2012        | SCHOFIELD BARRACKS AHC - PEDS                           | 5 MAR 13             | MEPRS systems correct; GRP names are incorrect on TOC   | PRMC |