



Phase II PCMH 4TH Level MEPRS Activation Status

LEGEND: ■ COMPLETED and VERIFIED ■ IN TRANSITION ■ NO PROGRESS

| PHASE II | Complete PCMH 4th Level MEPRS Code Transition | S: 01 SEP 2013 | | |
|----------|---|----------------|---|-------|
| NCQA | MTF | UPDATED | MOST RECENT STATUS | LEAD |
| 2013 | LANDSTUHL REGIONAL MEDCEN – FPC | 3/6/13 | Not properly set-up in EAS and CHCS | ERMCM |
| 2013 | AHC PATCH BKS | 3/6/13 | Set-up complete in MEPRS systems. Codes need to be reviewed | ERMCM |
| 2013 | WOMACK AMC - WFMR/PEDS | 3/6/13 | Set-up complete in MEPRS systems | NRMC |
| 2013 | POPE HEALTH CLINIC | 3/6/13 | Not properly set-up in EAS and CHCS | NRMC |
| 2013 | FAYETTEVILLE CLINIC MEDICAL HOME | 3/6/13 | Not properly set-up in EAS and CHCS | NRMC |
| 2013 | HOPE MILLS CLINIC MEDICAL HOME | 3/6/13 | Not properly set-up in EAS and CHCS | NRMC |
| 2013 | ROBINSON CLINIC | 3/6/13 | Not properly set-up in EAS and CHCS | NRMC |
| 2013 | CLARK CLINIC | 3/6/13 | Not properly set-up in EAS and CHCS | NRMC |
| 2013 | USAHC CAMP CASEY | 3/6/13 | AMPO received the attachment 3 but returned it without action for correction. | PRMC |
| 2013 | NORTH COLUMBUS MEDICAL HOME | 3/6/13 | 4 th level MEPRS transition complete | SRMC |
| 2013 | TROOP MEDICAL CLINIC - 4TH BCT | 3/6/13 | Name is not consistent between systems | SRMC |
| 2013 | LA POINTE HEALTH CLINIC | 3/6/13 | Names not consistent between systems; one home has not converted | SRMC |
| 2013 | BROOKE AMC - TAYLOR BURKE | 3/6/13 | 4 th level MEPRS transition complete | SRMC |
| 2013 | BROOKE AMC – FM | 3/6/13 | 4 th level MEPRS transition complete | SRMC |
| 2013 | TMC FT. RICHARDSON | 3/6/13 | 4 th level MEPRS transition complete | WRMC |
| 2013 | KAMISH CLINIC-FT. WAINWRIGHT | 3/6/13 | 4 th level MEPRS transition complete | WRMC |
| 2013 | WILLIAM BEAUMONT AMC – IM | 3/6/13 | Completed AMPO review, forwarded to region/site/HPM for implementation and review | WRMC |
| 2013 | MENDOZA SOLDIER FAMILY CC – PEDS | 3/6/13 | Completed AMPO review, forwarded to region/site/HPM for implementation and review | WRMC |
| 2013 | MENDOZA SOLDIER FAMILY CC - FPC | 3/6/13 | Completed AMPO review, forwarded to region/site/HPM for implementation and review | WRMC |



Phase II PCMH 4TH Level MEPRS Activation Status

| RMC | PARENT | DMIS | MILITARY TREATMENT FACILITY | FY | TYPE | NCQA LEVEL | START DATE | SUSPENSE DATE | # of DAYS | STATUS DATE | MEPRS REQUEST | | ATT3 PRE APPROVAL | | MEPRS CODES ACTIVATED | | ATT3 POST APPROVAL | | REVIEWED / VALIDATED / VERIFIED | |
|---|--------|------|----------------------------------|------|-------|------------|------------|---------------|-----------|-------------|---------------|-----------------------|------------------------|------------|------------------------------|-----------------------------------|--------------------|-------------------|---------------------------------|--|
| | | | | | | | | | | | RMC REVIEWED | RMC SUBMITTED TO AMPO | MEPRS APPROVED BY AMPO | HPM REVIEW | SITE UPLOADS CODES INTO CHCS | UPLOADED INTO MEPRS (ACTIVE)/AMPO | AMPO REVIEW | HPM REVIEW ON TOC | | |
| LEGEND NO CHANGE IN TRANSITION COMPLETED | | | | | | | | | | | | | | | | | | | | |
| ERMC | 0607 | 0607 | LANDSTUHL REGIONAL MEDCEN – FPC | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | | | | | | | |
| ERMC | 0607 | 8987 | AHC PATCH BKS | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | | | |
| NRMC | 0089 | 0089 | WOMACK AMC - WFMR/PEDS | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | | | |
| NRMC | 0089 | 6034 | POPE HEALTH CLINIC | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | | | | | | |
| NRMC | 0089 | 6105 | FAYETTEVILLE CLINIC MEDICAL HOME | 2013 | CBMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | | | | | | | |
| NRMC | 0089 | 6106 | HOPE MILLS CLINIC MEDICAL HOME | 2013 | CBMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | | | | | | |
| NRMC | 0089 | 7143 | ROBINSON CLINIC | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | | | | | | |
| NRMC | 0089 | 7294 | CLARK CLINIC | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | | | | | | |
| PRMC | 0612 | 1157 | USAHC CAMP CASEY | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | | | | | | | | |
| SRMC | 0048 | 6124 | NORTH COLUMBUS MEDICAL HOME | 2013 | CBMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | X | X | |
| SRMC | 0049 | 7344 | TROOP MEDICAL CLINIC - 4TH BCT | 2013 | PSCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | | | | | | |
| SRMC | 0060 | 7307 | LA POINTE HEALTH CLINIC | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | | | | | | |
| SRMC | 0109 | 0109 | BROOKE AMC - TAYLOR BURKE | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | X | X | |
| SRMC | 0109 | 0109 | BROOKE AMC – FM | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | X | X | |
| WRMC | 0005 | 0204 | TMC FT. RICHARDSON | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | X | X | |
| WRMC | 0005 | 6033 | KAMISH CLINIC-FT. WAINWRIGHT | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | X | X | X | X | X | X | |
| WRMC | 0108 | 0108 | WILLIAM BEAUMONT AMC – IM | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | | | | | | | |
| WRMC | 0108 | 1481 | MENDOZA SOLDIER FAMILY CC – PEDS | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | | | | | | | |
| WRMC | 0108 | 1481 | MENDOZA SOLDIER FAMILY CC - FPC | 2013 | PCMH | | 3/5/13 | 9/1/13 | -178 | 3/6/13 | X | X | X | | | | | | | |